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' HANGE ORDER PROPOSAL e
SAN ANTONIO AIRPORT TERMINAL EXPANSION PROCGIES
CLARK/BYRNE, A JOIN VENTURE

1303 NORTH TERRMINAL, San AMTONIO, TH 78216
Tel: 2103192160 Faa: 210.832.0038

City of San Antenio - Airport System
2800 Airport Bivd., Terminal § Mezzanine Level
San Antonio, TX 78216

Adttn, Ms. Frances Shereriz CHANGE
TYPE
MODIFICATION PROPOSAL Owner
Clark/Byrae Job No. 112872 Project Title: SAIA Terminal 1 inbound Bag. Sys.
Clarl/Byrne CE No. 810003 Owner Ref. No.
Biodification Desc; Terminal 1 Temporary Baceage Handling System
Modification Scope: Provide a temporary baggace handling system to aliow current airpart operations to be maintained during the
consiruction of the new Terminal 1/B Consolidated Baggacge Facility. Work will inclede the permarert change out of
the ticket counter belts in Terminal 1 and associated electrical work., New conveyors will be instalied to carry baggage
te two new carouseis to allow distribution cut to the planes. Misceflaneous concrete and structural steel suprports and
canopies are included to address this sysiem. The area above the exterior carousel will be required to have fire
protection adiled and have madifications made to the roof drains.
See attached Clarifientions, Assumptions and Exclusions.
o SUMMARY OF PROPOSAL -
. Construction Manager: CLARK/BYRNE, A JOINT VENTURF. GENERAL CONDITIONS 5944,449
. Construction Manager: CLARK/BYRNE, A JOINT VENTURE SELF PERFORM 517,993
. Sukcontracior #1 Jervis B, Webb Temp Bap System 53,907,781
. Subcontractor 2 Fisk Electric Electrieal Coanections to Buildiag 559,945
. Subrcontractor #3 Brandt Engineering Plumbing and Fire Protection 589,304
. Subcontractor #4 Patrict Ercctors Steel Supports and Canopy 574,864
. Subcontractor #5 Urbar Concrete Concrete Pads for Carousel $26,126
. Allowance BHS Operation & Mainteannce frem startup of first unit to 3¢ days {rom Substantial Completjon NIC
. Allowance BHS Spare Parts $50,000
. Aliowance Finish Allewance for carpet af ticketing, ceiling tile at new carousel, mobile control room $75,000
. Owner's Contingency 5262,273
. Contractor's Contingency $262,273
. Sub-Total of Subcontractor Work $4,807,567
. Total Cost 35,770,009
. CCIP Insurance 1.456% $141,700
. GL Insurance 0.170% 59,809
. Buiider's Risk Insurance 0.360% $20,772
. Subtotal §5,942,290
. Bond 0.921% 54,740
. Subtotal $5,997,030
. Construction Manager's Fee 3.000%, 3179,9i1
. Total Cost Estimate 46,176,941
. The contract time will: -
. REMATIN UNCHANGED
. INCREASE BY DAYS
DECREASE BY baYS
_X_ SEE ATTACHED SCHEDULE FOR CONTRACT TIME ASSOCTATED WITH THIS WORK
- Centingency Expenditure

(549,808)

_X_ OWNER'S CONTINGENCY
_¥_ CONTRACTOR'S CONTINGENCY

{$74.764)

. The Grand Total for this Proposal is:

$6,652,35%

CONSTRUCTHON MANAGER'S CERTIFICATION

- This proposal is made in good faith, and
- The supporting data is current, accurate and compleie io the best of my knowiedge and belief, aad
I £

- The amount requested necuretely reflects o reasonable coniras adjusiment io which we believe we are entitler.



BY:

Christin G. Deska, Project Executive

|DATE:
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([Clari/Byrne CE No. §10003 ' j[Owner Ref. No. ol 0 I

____ This proposal has been reviewed and verified for reasonable guantity take-offs and unit prices.
A Construction Manager's hulcpendwt Lstmmte has been performed for this Change for further verification.

/ﬁ‘/é \Z\/ _ //5;/09

BY: Bab Aniol, Sr. Project Manager [paTE: ¢

¥Y: Chuck Daniel, Sv. Estimator 4 IDATE:

AMOUNT APPROVED:

CONSTRUCTION MANAGER'S SELF-PERFORM WORK

4 . Labor {Including fringes and taxes) S0.00
2 , Material (Inctuding sales tax on Incidlental/Unincorporated Material) S0.00
3 . Equipement (Including sales tax on Incidental/Unincorporated Equipment) 50.00
4 . Direct Administrative Cost SEE GENERAL CONDITIONS SPREADSHEET $16,320.00
5 . Sub-Total 516,320.00
6 . Overhead on Self-Perform (5%) 5816.00
7 . Sub-Total 517,136.00
8 . Profit on Self-Ferform  (5%) $856.80
9 . Total Prime Condractor's Warl $17,992.8(
SUBCONTRACTOR'S WORK
ISUBCONTRACTOR: Jervis B, Webb [[Preposat 4:
1 . Labor {Including fringes and taxes) 50.00
2 . Material (Including sales tax on Incideatal/Unincorporated Material) $0.00
3 . Equipment (Encluding sales tax on Incidentzl/Unincorporated Equipment) $0.00
4 . Subtotal $0.00
5 . Prime Sub-Contracters Overhead on Self-Ferform (5%) $0.00
& . Sub-Total 50,00
7 . Prime Sub-Contractors Profit on Self-Perform  (5%) 50,00
8 . Total Prime Sub- Contractor's Waork $0.00
9 . Total Tier Sub- Contractors Work S0.00
10 . Prime Sub- Contractor's Mark-Up {5%) $0.09
1. Subtotal $0.00
12 . Total Prime + Tier 30.00
13 . Boml 1% S0.00
14 . Total Subcentractor's Work $3,907,781.00
[SUBCONTRACTOR: Fisk Electric [[Proposal #:

1 . Labor (Incluling fringes and taxes) $30,075.00
2, Material (Including sales tax on Incidental/Unincerporated Material) $11,343,00
3 . Equipment {Including sales tax on Incidental/Unincorperated Equipment) $5,500.00
4, Subtotal $46,918.00
5 . Prime Sub-Contractors Overhead or Self-Perform (13%) $7,037.70
6 . Sub-Total $53,958.70
7 . Prime Seb-Contractors Profit on SelfePerform  (10%) $5,395.57
8 . Total Prime Sub- Contractor's Work $59,351.27
9 . Total Tter Sub- Centractors Waork 50.60
10 . Prime Sub- Contriactor's Marl-Up  (5%) 50.90
11 . Subtotal 50.00
12 . Total Prime + Tier h §59,351.27
13 . Bond 1% $593.51
$59,944.78

14 . Tetai Subecontractor's Worls
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|[Clart/Byrne CE No. 810003

) Owner Ref. Na.

ol

]

|[SUBCONTRACTOR: Brandt Engineering

[[Proposal &:

I

1 . Labor (lacluding fringes angd taxes) $12,219.28
2 . Material (Encluding sates tax on Incidental/Unincorporated Material) $90.00
3 . Equipment {Including sales tax on Incidental/Unincorporated Equipment) 50,00
4 ., Subtotal $12,309.28
§ . Prime Sub-Contractors Qverhead on Self«Perform (15%) SE,846.39
6 . Sub-Total $14,155.67
7 . Prime Sub-Contracters Profit on Self-Perform  (10%} S1,415.57
8 . Tatal Prime Sub- Contractor's Work §$15,571.24
9 . Total Tier Sub- Contractors Work $66,226.00
10 . Pritne Sub- Contractor's Mark-lip (10%) $6,622.60
11 . Subtotal 572,848.50
12 . Total Prime + Tier $88,419.84
13 . Bond 1% 5884.20
14 . Total Subcontracier's Work $89,304.04
|[SUBCONTRACTOR: Patriot Erectors [[Peoposal #: |
1 . Labor {Including fringes and taxes) §27,521.32
2 . Material (Including sales tax on Incidental/Unincorporated Material) $20,267,14
3 . Equipment (Including sales tax on Iacidental/Unincorporated Equipment) $696.60
4 . Subtotal £48,485.06
5 . Prime Sub-Coatractors OGverhead on Sclf-Perform (10%) $4,848.51
6 . Sub-Total $33,333.57
7 . Prime Sub-Contractors Profit on Self-Perform  (5%) 52,666.68
8 . Total Prime Sub- Contractor's Work §56,000.24
9 . Total Tier Sub- Contractors Worle $17,25%.64 i
10 . Prime Sub- Centractor's Mark-Up {5%) $862.98
11 . Subtotal $18,122.62
12 . Fotal Prime + Tier §74,122.87
i3 Bomd 1'% §741.23
14 . Total Subcontractor's Work $74,864.09
[[SUBCONTRACTOR: Urban Concrete kProposal #: I
1 . Labor (Including fringes and taxes) §5,143.10
2, Material (Including sales tax on Incidental/Unincorporated Material) $12,394.10
3 . Equipment {Including sales tax on Incidental/Unincorporated Equipment) 52,192.50
4 . Subtgtal £15,729.70
5 . Prime Sub-Contractors Overhead on Self-Perform (15%) $2,959.46
6 . Sub-Total $22.689.16
7 . Prime Sub-Contractors Profit en Self-Perform  (10%) 52,268.92
8 . Total Prime Sub- Contractor's Wark £24,958.47
9 . Total Tier Sub- Contractors Work 5711.11
16 . Prime Sub- Contractor's Mark-Up (10%) - $71.11
11 . Subtatal §782.22
12 . Fotal Prime + Tier §25,740.29
i3 . Bond [.5% 5386.10
14 . Total Subcentracter's Work $26,126.44¢
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[ClaridByrne CE Na. 510003 [[Owner Ref- No. 0] 0 |
[SUBCONTRACTOR: Finish Allowance for carpet at ticketing, ceiling tile at new ¢argusel, mobite contrel raom [Propasal & 1
1 . Labor (Includiag fringes and taxes) $0.00
2 . Material (Including sales tax on Incittental/Unincorporated Material) 50.00
3 . Equipment {Including sales tax on Incidental/Unincorporated Equipment) 50,00
4 . Subtotal 50.00
5 . Prime Sub-Contractors Overlead on Self-Perform (5%) -. 50.00
6 . Sub-Total $0.00
7 . Prime Sub-Contractors Profit en Self-Perform (5%} $83.00
8 . Total Prime Sub- Contractor's Worlk 50.00
8 . Total Tier Sub- Contractors Work $0.00
10 . Prime Sub~ Contractor's Mark-Up (5%} §$0.00
11 . Subtotnl 50.00
12 . Fotal Prime + Tier 50.99
13 . Bond 1% $0.00
14 . Total Subecontractor's Work $8.00
SUBCONTRACTOR: 0 J[Proposat #: I
1, Labor (Including fringes and taxes) 51,00
2 . Material (Including sales tax on Incidental/Uniacorporated fMaterial) 54.00
3 . Equipment {Including sales tax on Incidental/Unincorporated Equipment) $0.00
4, Subtatal 50.00
5 . Prime Sub-Coatractors Overhead on Self-Perform (3%) $0.00
6 . Sub-Total £0.00
7 . Prime Sub-Contractors Profit on Self-Perform  (5%) $0.00
8 . Total Prime Sub- Contractor's Waork 50.00
9 . Total Tier Sub- Contractors Waork 3000
10 . Prime Sub- Contractor's Mark-Up (5%) 50.00
11 . Subtotal 50,00
12 . Totat Prime + Tier $0.00
13 . Bond % 50.00
14 . Total Subcontractor's Work 50,04
ISUBCONTRACTOR: 0 [[Proposal #: I
1 . Labor {Includting fringes and taxes) 54,00
2 . Material (Including sales tax onr Incidental/Unincorporated Material) 50.00
3 . Equipment {Including sales tax on Incidental/Unincorporated Equipmeat) S0.60
4 ., Subtotal 50.08
5 . Prime Sub-Contractors Overhead on Self-Perform (5%) 50.00
6 . Sub-Tatal $0.00
7 . Prime Sub-Contractors Profit on Self-Perform  (5%) $0.00
8 . Total Prime Sub- Contractor's Wark $0.00
9 . Total Tier Sub- Contractors Work 50.00
10 . Prime Sub- Contractor's Mark-Up (5% : 50.00
11 . Bubtotal 50.00
12 . Total Prime + Tier $0.00
13 . Bond 1% 50.00
14 . Total Subcontractor's Work 50.00
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